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RCRA PERMIT MODIFICATION REQUEST #18

State R.C.R.A. Permit No. 91-09-30-01
CO 7890010526

United States Department of Energy - Rocky Flats Plant

December 1883



PERMIT MODIFICATION SUMMARY

This document is submitted as a Class 1 Permit Modification requiring prior approval from the
Colorado Depariment of Health pursuant to 6 CCR 1007-3 100.63(a). The modification
incorporates previously approved changes to the Environmental Restoration Interagency Agreement
milestone schedules in the Corrective Action Requirements Section of the State RCRA Permit for
Rocky Flats Plant. Changes to the milestone schedules are shown in bold and strike-out.

Please note that extension requests have been submitted for Operable Units 1, 8, 10, 12, 13, and
14, but they have not yet been accepted. In addition, the stop work order currently in effect for
Operable Units 2 through 7 and recently lifted for Operable Unit 1 will significantly impact all the
milestone dates for these Operable Units.



TABLE 6
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

MILESTONE SCHEDULE

QU 1
881 HILLSIDE

OU 1 PHASE III RCRA FACILITY INVESTIGATION/REMEDIAL
INVESTIGATION (RFI/RI)

Submit Draft Phase III RFI/RI Work Plan February 6, 1990
Submit Final Phase III RFI/RI Work Plan October 30, 1990
Submit Draft Phase III RFI/RI Report October 28, 1992
Submit Final Phase III RFI/RI Report November 15, 19893

OU 1 CORRECTIVE MEASURES STUDY/FEASIBILITY
STUDY (CMS/FS)

Submit Draft CMS/FS Report February 11, 1994
Submit Final CMS/FS Report ’ August 3, 1984

OU 1 CORRECTIVE AND REMEDIAL ACTION PROPOSED PLAN (PP)

Submit Draft PP Septemper 27, 1993
Submit Final PP January 4, 1S8&4
Submit Responsiveness Summary ' May 6, 13564
Submit Final Responsiveness Summary ‘ Rugust 3, 188&¢

QU I CCRRECTIVE ACTION DECISION AND RECORD OF
DECISION {(CAD/ROD)

Submit Draft CAD/RCD Augpst 3, 1984

Submit Final CAD/ROD Novemper 1, 1894
QU 1 CORRECTIVE /REMEDIAL DESIGN (CD/RD)

Submit CD/RD Work Plan November 1, 1934

Submit Draft Title II Design _ July 3, 198S

Submit Final Title II Design Ottober 3, 1885



QU 1 CORRECTIVE/REMEDIAL ACTION
Begin Corrective/Remedial Action Construction
Complete Corrective/Remedial Construction
Submit Performance Assessment Report

QU 1 INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA)
Submit Draft Proposed IM/IRA Decision Document
Submit Proposed IM/IRA Decision Document
Submit Final IM/IRA.Decision Document
Submit IM/IRA Implementation Document
Begin Phase I-A IM/IRA Cbnétruction
Begin Phase I-B IM/IRA Construction
Begin Phase II-A IM/IRA Constructién
Begin Phase II-B IM/IRA Construction
Complete IM/IRA Construction

Begin IM/IRA Testing

May 7,
November 4,

February 10,

September 18,
Qctober 6,
January 5,

February 22,
January 15,
October 8,
april 1,
September‘3,
April 13,

August 5,

1996
1397

1998

1989
1989
1990
1991
1990
1990
1991
1991
1992

1991



QU 2 CORRECTIVE/REMEDIAL ACTION

Begin Corrective/Remedial Action Construction January 20, 1997
Complete Corrective/Remedial Action Construction July 20, 1998
Submit Performance Assessment Report Octobexr 15, 1998

ou 2 SURFACE WATER INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA)

Submit Draft Proposed IM/IRA Decision Document June 19, 1990
Submit Proposed IM/IRA Decision Document September 18, 1990
Submit Draft Responsiveness Summary December 13, 1990
Submit Final Responsiveness Summary and Final January 11, 1991

IM/IRA Decision Document

Field Treatability Test System Installation Complete May 10, 1991

Begin Field Treatability Testing : May 13, 1991
Submit Draft Treatability Test Report April 1, 1992
Submit Final Treatability Test Program Report June 2, 1992
Complete IM/IRA Construction April 24, 1392
Begin Field Treatability Testing (Entire System) April 27, 1952

OU2 SUBSURFACE INTERIM MEASURE/INTERIM REMEDIAL ACTION (IM/IRA)

Submit Draft Proposed IM/IRA Decision Document March 2, 1992
Submit - Draft Responsiveness Summary June 11, 1892
Submit Final Responsiveness Summary and August 14, 1982

Final IM/IRA Decision Document

Release Final Responsiveness Summary and September 4, 1992
IM/IRA Decision Document to Public



TABLE 6
FEDERAL FACILITY AGREEMENT AND CONSENT

MILESTONE SCHEDULE

ou 3
QFF-SITE RELEASES

OU 3 DRAFT REMEDY REPORT
Submit Draft Past Remedy Report
Submit Final Past Remedy Report

OU 3 HISTORICAL INFORMATION AND PRELIMINARY
HEALTH RISK ASSESSMENT

Submit Draft Historical Information and Preliminary
Health Risk Assessment Report

Submit Final Historical Information and Preliminary
Health Risk Assessment Report

OU PHASE I RCRA FACILITY INVESTIGATION/REMEDIAL
INVESTIGATION (RFI/RI)

Submit Draft Phase I RFI/RI Work Plan
Submit Final Phase I RFI/RI Work Plan
Submit Draft Phase I RFI/RI Report

Submit Final Phase REI/RI Report

(=}

ORDER

October 26,

April 2,

November 9,

April 16,

July 10,
December 6,
February 14,

October 21,

1990

1991

1590

1991

1991

1981

1894

1994



TABLE 6

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

MILESTONE SCHEDULE

SITE-WIDE ACTIVITIES

BACKGROUND STUDY
Submit Draft Background Study Report (Water)
Submit Draft Background Study Report (Soils)
Submit Revised Background Study Report
COMMUNITY RELATIONS
Submit Draft Community Survey Plan
Submit Final COmmunity Survey Plan
Submit Draft Community Relations Plan

Submit Final Community Relations Plan

December 15,
December 15,

December 21,

January 23,
March 22,
November 1,

Jznuary 22,

Submit Community Relations Plan Responsiveness Summary June 21,

HISTORICAL RELEASE REPORT
Submit Draft Historical Release Report

Submit Final Historical Release Report -

Sukmit Drazfs Hezlth and Safety Plan
Submit Final Health and Safety Plan
PLAN FOR PREVENTION OF CONTAMINANT DISPERSION

Submit Draft Plan for Prevention of Contaminant
Dispersion

Submit Final Plan for Prevention of Contaminant
Dispersion

Submit Responsiveness Summary on Plan for
Prevencion of Contaminant Dispersion
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DISCHARGE LIMITS FOR RADIONUCLIDES (Work Plan)

Submit

Draft Work Plan for Discharge Limits

for Radionuclides

Submit

Final Work Plan for Discharge Limits

for Radionuclides

Submit

Responsiveness Summary Discharge Limits

- for Radionuclides

SAMPLING AND ANALYSIS PLAN

Submit
Submit
Submit
Submit
Volume

Volume

Submit
Volume

Submit
Volume

Submit

Draft Quality Assurance Project Plan

Final Quality Assurance Project Plan

Draft Standard Operating Procedures

Final Standard Qperating Procedures,

1 - Field Operations, Volume 2 - Groundwater,

3 - Geotechnical

Final Standard Operating Procedures,
4 - Surface Water, Volume 5 - Ecology

Final Standard Operating Procedure,
6 - Air

Final Standard Operating Procedure

Addendum for OU 2 Phase II RTI/RI Workplan

Submit

Final Standard Operating Procedure

Addendum for OU 1 Phase III RFI/RI Workplan

£t Tresatakility Study Plzan
Final Treatability Study Plan

Draft Treatability Study Report

April 5,

September 16,

January 30,

August 29,
March 1,
August 289,

March 1,

March 1,

March 1,

March 1,

March 1,

September 21,
June 3,

May 26,

-~ « ~

1991

1991

1892

1890

1991

1990

1991

1981

1991

1991

1991
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TABLE 6

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
MILESTONE SCHEDULE
QU 4
SOLAR PONDS
QU 4 SOLAR PONDS PHASE I RCRA FACILITY INVESTIGATION/
REMEDIAL INVESTIGATION (RFI/RI)
Submit Draft Phase I RFI/RI Work Plan June 8, 1990
Submit Final Phase I RFI/RI Work Plan Novenber 26, 1991
AL Lot il lalinl
ey =7 -
Submi-teiaa el aa e R E I AT D ok Soaeom—t -Gl 002
OU 4 SOLAR PONDS PHASEAI INTERIM MEASURE/INTERIM
REMEDIAL ACTICON
Submit Draft Phase I Proposed IM/IRA Decision Document April 14, 1994
Submit Phase I Proposed IM/IRA Decision Document June 24, 1994
Submit IM/IRA Responsiveness Summary November 1, 1984
Submit Phase I Final IM/IRA Decision Document January 13, 1985
and Final Responsiveness Summary
e T A a0 L2
Submit Finmal IM Title II Design February 10, 1985
Begin Phase I IM/IRA Construction September 27, 1385
All Solar Ponds Emptied of Water and Sludge January 20, 1995
OU 4 SOLAR PONDS PHASE II RFI/RI
Submit Draft Phase II RFI/RI Work Plan 2pril 22, 1994
Submit Final Phase II RFI/RI Work Plan September 19, 1954
Submit Draft Phase II RFI/RI Repcr: Frril 18, 18¢%2
Submit Final Phase II RFI/RI Reporst Septamber 11, 188¢



TABLE 6
FEDERAL FACILITY AGREEMENT AND CONSENT

MILESTONE SCHEDULE

ou 6
WALNUT CREEK

OU 6 PHASE I RCRA FACILITY INVESTIGATION/REMEDIAL
INVESTIGATION (RFI/RI)

Submit Draft Phase I RFI/RI Work Plan
Submit Final Phase I RFI/RI Work Plan
Submit Draft Phase I RFI/RI Report

Submit Final Phase I RFI/RI Report

ORDER

April
September
June

November

13,
16,
10,

18,

1991

1991

1994

1994



TABLE 6
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER
MILESTONE SCHEDULE

oU 8
700 AREA

OU 8 700 AREA PHASE I RCRA FACILITY INVESTIGATION/
REMEDIAL INVESTIGATION (RFI/RI)

Submit Draft Phase I RFI/RI Work Plan May 1,
Sﬁbmit Final Phase I RFI/RI Work Plan December 1,
Submit Draft Phase I RFI/RI Report February 14,
Submit Final Phase I RFI/RI Report July 12,

1992

1992

1994

1994



TABLE 6

FEDERAL FACILITY AGREEMENT AND CONSENT ORDER

MILESTONE SCHEDULE

oU 14
RADIQACTIVE SITES

OU 14 RADIOACTIVE SITES PHASE I RCRA FACILITY INVESTIGATION/
REMEDIAL INVESTIGATION (RFI/RI)

Submit Draft Phase
Submit Draft Phase
Submit Draft Phase

Submit Draft Phase

I RFI/RI Work Plan
I RFI/RI Work Plan
I RFI/RI Report

I RFI/RI Report

June 26,
October 19,
December 20,

May 23,

1992

1992

1994

1995



